

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RIAD – NABARAD RIAD RIDF XVI – Karimnagar District - "Providing BT surface to the road from PWD road 58/0 Km of T01 Puttapaka to Mahaboobpalli" in Karimnagar District – Extension of Agreement Time upto 10-07-2013 without imposing penalty – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1265

Dated: 02-08-2013.
Read the following:-

- 1) G.O.Ms.No.566, GA(RIAD) Dept,dt.25.09.2010
- 2) From the CE, PR, RIAD, Hyd,Lr.No.AEE 6/DEE.II/ RIAD-NABARD
RIDF XVI/KMNR/Puttapaka/2010,
Dt. 16.07.2013.

<<>>

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 10.07.2013 without imposing penalty, in respect of work, "Providing BT surface to the road from PWD road 58/0 Km of T01 Puttapaka to Mahaboobpalli" in Karimnagar District sanctioned under NABARAD RIAD RIDF XVI as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad shall take necessary action accordingly.
3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

V. NAGI REDDY
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Karimnagar.
The PS to Minister (Panchayat Raj & RWS)
Sc / Sf

//FORWARDED::BY ORDER//

SECTION OFFICER